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POLLUTION REPORT

Date: Fniday, May 20, 2005
From: Mike Ribordy, OSC

To: David Chung, U.S. EPA William Bolen, U.S. EPA
John Maritote, U.S. EPA William Messenger, U.S. EPA
Afif Marouf, U.S. EPA Steven Kaiser, U.S. EPA
Bruce Everetts, Illinois EPA Cheryal Callahan, Village of Gilberts

Linda Nachowicz, U.S. EPA

Subject: Initiation of Action
Tower Hill Road Site - OU2
Gilberts, IL
Latitude: 42.1053
Longitude: -88.3761

POLREP No.: 1 Site #: B59Q
Reporting Period:05/12/2005 - 05/20/2005D.0. #: 023

Start Date: 5/12/2005 Response Authority:CERCLA

Mob Date: 5/12/2005 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLIS ID #: ILLN000509192 Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description

The Tower Hill Road Site is located in the Village of Gilberts, Kane County, Illinois, just
west of the Chicago and Northwestern Railway tracks between Mill and Jackson

Streets. The Site is divided into two operable units (OU).

The westernmost unit is operable unit 1(OU-1). OU-1 is located on the eastern portion of
an approximately 4.99 acre parcel of real property commonly known as 114 Tower Hill
Road, Gilberts, Illinois. The 114 Tower Hill Road property is currently owned by
NextMedia Operating, Inc. (NextMedia)and consists of vacant farm land and wetlands. A
radio transmitting tower is located on the northern portion of the NextMedia property and 1s
the only structure on the property. -

OU-2 is owned by the Village of Gilberts and the Union Pacific Railroad. It is located
immediately east of OU-1. OU-2is approx1mately 50 feet w1de and 800 feet in
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grass. The central portion consisis of ithe Viiiage pubiic works Dulldmg, a road salt shelter,
and a gravel parking/storage area. The Village of Gilberts parks municipal vehicles in this



area.

The Tower Hill Road Site is located immediately west of a mixed residential/commercial
area. With the exception of the open excavation located within OU-1, the Site is not

fenced.

Current Activities

Mobilization activities occurred during the week of May 9, 2005. Earth Tech Inc., U.S.
EPA TIs Emergency and Rapid Response Services (ERRS) contractor arranged utility.
locates for excavation areas, mobilized equipment to the site, erected a high visibility fence
around the area, and obtained treatment reagent. On May 12, 2005, treatment of
contaminated soils began. A bobcat with a roto-tiller attachment was used to mix the
reagent and contaminated soil in-situ. Problems arose when extensive debris was found
which hindered the roto-tilling operations. On May 16, 2005, it-‘was decided to use an
excavator to mix the reagent and soil instead of roto-tilling. To date, approximately 30% of

the lead contaminated soil treatment is complete.

Planned Removal Actions

Continue in-situ treatment of the lead contaminated soils at the site.

Next Steps

Once treatment has been verified through analytical samples, send treated soil off-site to a

CERCLA approved landfill.

Restore excavated areas.

Key Issues

Continue coordinating with Village of Gilberts to avoid any disruptions to their public

works department.

Estimated Costs *
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'Totzl-l To
Budgeted Date Remaining | Remaining
Extramural Costs |
ERRS - Cleanup Céntréct.or — $SOOOOOOO “ $50,000.00 $450,000.00 90.06%"
RST/START $1000000 $l.,.000.00 $9,000.00 90.00%

Intramural Costs

ITetal Site Costs
1




at the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely
upon may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.

www.epaosc.net/TowerHillOU2



